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Date: October 22, 2008
To: City Manager for Council Action
Executive Director for Redevelopment Agency Action
Contract Administrator for Sports and Open Space Authority for Information

From: Director of Public Works / City Engineer

Subject: Amendment No. 1 to the Agreement for Professional Services with H.T. Harvey &
Associates regarding Wetland Mitigation at Ulistac Natural Area

EXECUTIVE SUMMARY:

On January 21, 2004, the City Manager approved the Agreement for Professional Services with H.T. Harvey
& Associates (Consultant). The Agreement requires the Consultant to provide the following services
regarding Wetland Mitigation at Ulistac Natural Area project: Site Reconnaissance and Staking of Existing
Wetlands; Grading Design Recommendations; Review of Plans and Specifications; Preconstruction Surveys;
Construction Monitoring; Meetings; Plan Mark-Up and Report; and Project Monitoring.

The existing Agreement is for an amount not to exceed $49,740 including an estimated $15,000 for a five
year monitoring after the completion of the project. During the construction of the wetland basin, it was
determined that additional soil assessment analysis of the horticultural suitability of in-situ soils in the
planting area, review of horticultural soils data on the import soils, and additional construction site
inspections were necessary to complete the work. In order to keep the project on schedule, funds allocated
for Project Monitoring were used to pay for the above-mentioned out-of—scope soil assessment services. The
request for additional funds was deferred until after the results of the annual meonitoring performed by
Consultant during the Project Monitoring phase were assessed. Due to the inclusion of these out-of—scope
soil assessment services, the funds allocated for Basic Services are nearly exhausted, however, there is a
need to teplenish funds for the mandated monitoring. Therefore, staff is requesting an additional $10,000 to
replace the funds that were used to pay for out-of—scope soil assessment services, and to fund any potential
additional services that may be needed through the monitoring phase of the Project. This Amendment No. 1
increases the “not to exceed” total of the contract amount of $49,740 to $59,740. A copy of this Amendment
has been placed in the Council offices for review.

The construction of the Wetland Mitigation at Ulistac Natural Area project has been completed and 1s
currently in the third year of the five-year monitoring phase.

ADVANTAGES AND DISADVANTAGES OF ISSUE:

Approval of Amendment No. 1 to the Agreement for Professional Services with H.T. Harvey & Associates
will allow the Consultant to continue with the Project Monitoring in accordance with the California Regional
Water Quality Control Board.
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ECONOMIC/FISCAL IMPACT:

Amendment No. 1 to the Agreement will add $10,000 to the contract bringing the contract not to exceed total
to $59,740. Appropriations are available in the Redevelopment Agency Capital Improvement Project Budget
as follows: Wetland Mitigation at Ulistac Natural Area (939-4443-80XX0-9057). Since the funding source
for the Project is the Redevelopment Agency Fund, there is no impact to the General Fund.

RECOMMENDATION:

That the Council:
1. Approve Amendment No. 1 to the Agreement with H.T. Harvey & Associates for the Wetland Mitigation

at Ulistac Natural Area project in the amount not to exceed $10,000; and

2. Authorize the City Manager to execute and make minor non-substantive modifications, if necessary.

That the Agency:
1. Approve funding for Amendment No. 1 to the Agreement with I1.T. Harvey & Associates for the Wetland

Mitigation at Ulistac Natural Area project in the amount not to exceed $10,000.
That the Authority:

1. Note and file the Amendment No. 1 to the Agreement with H.T. Harvey & Associates for the Wetland
Mitigation at Ulistac Natural Area project in the amount not to exceed $10,000.

1Y
&"W Certified as to Availability of Funds: %%

Rajeby Batra 039-4443-80XX0-9057  $10,00000 "

Director of Public Works / City Engineer )
A dehuble R Collpis

APPROVED: Mary Ann Parrot
& Director of Finance

M({ 2 ) / Redevelopment Agency Treasurer
:Z ‘Director of Finance (SOSA)

ennifer Sparacino
City Manager
Executive Director for Redevelopment Agency
Contract Administrator for Sports and Open Space Authority
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CITY OF SANTA CLARA

AGENDA MATERIAL ROUTE SHEET
Council Date: {1 28 P S

SUBJECT: Amendment No. 1 to the Agreement for Professional Services with H. T. Harvey & Associates
reparding Wetland Mitigation at Ulistac Natural Area

CERTIFICATION

The proposed Amendment No. 1 to the Agreement for Professional Services with H. T. Harvey & Associates
Regarding Wetland Mitigation at Ulistac Natural Area
has been reviewed and 1s hereby certified.

PUBLCATION REQUIRED:
The attached Nofi esolution/Ordinance is to be published time(s) at least days before the

/bid opening/etc., which is scheduled for , 200
TION REQUIREMENT:

scheduled meeting/public heus
AUTHORITY SOURCE FOR PUB

Federal Codes: alifornia Codes:
Title USC §
(Tirles run I through 56} {i.e., Governmerit-S{reet and Highway, Public Resources)
Federal Regulations: California Regulations:
Title CFR§ Title California Code of
(Titles run 1 through 50) (Titles run 1 through 28)
City .
City Charter § (i.e, 1310, Public Works Contracts. Notice published at least once at least ten days before bid opening)
Citv Code §

Al
1. As to City Functions, by @%‘f alns %ﬁ\fl/)—?/

Department Head

2. As to Legality, by %M It FTLEA
City Attorney’s Office / CAO Assignment No 08._j094

3. As to Environmental -
Impact Requirements, by

| Dlrector of Planning ana Inspectj:
4, As to Substance, by ﬂwj ?/

¢ City Manager
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